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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #19 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. E P A 
Jason El-Zein, U.S. E P A 
John Maritote, U.S. E P A 
Mike Ribordy, U.S. E P A 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: Craig Thomas, On-Scene Coordinator 

Date: 9/28/2012 

Reporting Period: 9/15/2012 - 9/28/2012 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: C E R C L A 

Response Lead: EPA 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: 

ERNS No.: 

FPN#: 

MID006007306 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: 

Reimbursable Account #: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

NA 

Yes 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See P O L R E P #1 
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1.1.2.1 Location 
See POLREP #1 

1.1.2.2 Description of Threat 
See POLREP #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See POLREP #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Dredging and backfill operations continued in SA5D (Upjohn Park). Visible gross contamination and 
elevated PCB test results at target excavation depths (see Sections 2.1.2 and 2.2.2) required additional 
excavation to meet the clean-up performance standard. Dredging operations began in SA5C on 
September 25. 

2.1.2 Response Actions to Date 
From September 15 to September 28, EPA, START and E R R S contractors conducted the following 
activities: 

Site Activities - SA5D & SA5C 
- Excavated contaminated sediments from grids SA5D-14 to SA5D-16 (see table below for details) and 
placed backfill materials / coir logs according to the site restoration plan; and 
- Excavated contaminated sediments from grids SA5C-1 to SA5C-3. 

GRID 

TOTAL 
ESTIMATED 

EXCAVATION 
DEPTH (in) 

FINAL 
CONFIRMATION 

PCB RESULT 
(mg/kg) 

SA5D-14 60 0.26 

SA5D-15 60 ND 

SA5D-16 60 0.21 

SA5C-1 71 0.93 

SA5C-2 54 0.058 

SA5C-3 66 TBD 

ND: non-detect dup: duplicate sample location 

Site Activities - Staging Pad 
- Solidified and loaded out approximately 967.45 tons of T S C A (> 50ppm PCBs) contaminated sediments 
for disposal at Wayne Disposal landfill in Belleville, Michigan; 
- Solidified and loaded out approximately 687.44 tons of non-TSCA (< 50ppm PCBs) contaminated 
sediments for disposal at C&C Landfill in Marshall, Michigan; and 
- Treated 63,909 gallons of potentially contaminated contact water in EPA's mobile wastewater treatment 
plant, with a total of 542,182 gallons treated to date. 

Project Management Activities 
- Continued weekly progress meetings with City of Kalamazoo; 
- Conducted data validation for additional post-removal confirmation sediment samples collected from 
SA5D; 
- Continued development of seasonal site shut-down / demobilization plan; and 
- Continued discussions with property owners in SA5A and SA3A regarding site access, preparation and 
restoration. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
See P O L R E P #1 
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2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

T S C A 
contaminated 
sediments 

solidified 
sediment 

967.45 tons 
(est) 

009077488JJK -
009077494JJK & 
010588878JJK-
010588892JJK 

disposal Wayne 
Disposal, 

Belleville, Ml 

Non-TSCA 
contaminated 
sediments 

solidified 
sediment 

687.44 tons 
(est) 

NTSCA-159 
to 

NTSCA-177 

disposal C&C Landfill, 
Marshall Ml 

2.2 Planning Section 

A summary of removal activities that will take place from September 29 through October 12 include: 

Site Activities - Staging Pad 
- Continue de-watering and solidification of excavated sediments for transport; 
- Continue transport of solidified sediments for disposal; and 

- Continue treatment of contaminated water in EPA's mobile waste water treatment plant. 

Site Activities - SA5D & SA5C 
- Excavate, solidify and transport for disposal contaminated sediments from Portage Creek in grids 
SA5C-4 to SA5C-6 (between Crosstown Parkway and Vine Street); 
- Backfill and install coir logs in grids SA5C-1 to SA5C-6 according to Restoration Plan; 
- Attempt to excavate grid SA5D-17 once dam near Crosstown Parkway is removed; 
- Remove isolation groundwater de-watering system in SA5C; and 
- Begin demobilization of all engineering and environmental controls. 
Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo; 
- Conduct pre-construction sampling and contaminated sediment confirmation sampling of SA5A & 
SA3A; 
- Obtain access agreements for properties on west creek banks in SA5A and SA3A; and 
- Meet with Trustees and John Street Staging area property to discuss future restoration of the staging 
pad property. 

2.2.1 Anticipated Activities 
See P O L R E P #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
- Excavation of grids to initial target depths revealed visual paper pulp material. Therefore, many grids 
were over-excavated until that material was no longer visible. Grids SA5D-14,SA5D-15, and SA5C-
1 were sampled at the initial target depths (see table below), to verify that the suspected paper pulp 
material exceeded project performance standards. All confirmatory sample results from over-excavation 
in grids SA5D-14 to SA5D-16 and SA5C-1 and SA5C-2 were under the performance standard of 10 
mg/kg as well as the performance standard goal of 1 mg/kg as listed below (see table). 

GRID 

INITIAL 
TARGET 
DEPTH 

(in) 

INITIAL 
PCB 

RESULT 
(mg/kg) 

OVER 
DIG 
(in) 

TOTAL 
ESTIMATED 
DEPTH (in) 

FINAL DEPTH 
PCB RESULT 

(mg/kg) 

SA5D-14 36 4 24 60 0.26 

SA5D-15 54 5.53 6 60 ND 
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SA5D-16 42 - 18 60 0.21 

SA5C-1 36 3.97 25 71 0.93 

SA5C-2 36 - 18 54 0.058 

SA5C-3 36 -- 66 TBD 

ND: Non-detect dup: duplicate sample location 

- The additional over-excavation in grids SA5D-14 to SA5D-16 and SA5C-1 to SA5C-3 resulted 
in increased costs and added expenses for personnel, equipment, transportation, disposal, sampling and 
backfill material. 

- A significant rain event occurred on September 22 & 23, causing over-topping of the sheet pile wall at 
Lake Street andsand bag dam at Crosstown Parkway. Upstream water entered the SA5C 
excavation area. This event caused further delays, with all activities except water management 
suspended on September 24. 

- A pump failure in a bypass pump occurred the night of September 2, leading to over-topping of sheet 
pile wall at Lake Street and the sand bag dam at Crosstown Parkway. This allowed water to enter the 
SA5C excavation area. Although it did not completely shut down excavation activities, additional time 
was spent managing water from this event. 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms and hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container 
- E R R S work crews and subcontractor work crews 
- START sampling contractor 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Mixing boxes 
- Frac (water) tank 
- Pressure wash trailer 
- Bypass pumps and piping 
- Sheet piling and steel bridge personnel support structures 
- Mobile wastewater treatment plant 
- Temporary steel bridge 
- Monitoring Equipment 

2.4 Finance Section 

2.4.1 Narrative 
See table 

Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $7,600,000.00 $5,196,719.00 $2,403,281.00 31.62% 

TAT/START $300,000.00 $246,000.00 $54,000.00 18.00% 

Intramural Costs 
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Total Site Costs $7,900,000.00 $5,442,719.00 $2,457,281.00 31.10% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time 
this report was written. The OSC does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the O S C must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel, including sub-contractors, are provided a site orientation and safety 
briefing. Safety meetings are held each morning with all site workers. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

2.7 Information Officer 

An environmental law class from Michigan State University visited the site on Septmber 26. 
Approximately 15 students and instructors received an overview of the site, process and viewed field 
activities. 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. E P A 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
Fire Department 
Police Department 

ReDevelopment Department 
Branson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. E P A - 3 
E R R S contractor (Environmental Quality Management, Inc) - 13 
START contractor (Dynamac/Weston) - 1 
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CMC Contractors (excavation subcontractor) -1 
Rain for Rent (groundwater extraction subcontractor) - 2 
Katerberg Verhage (restoration subcontractor) - 3 
Baker Pumps -1 

TOTAL P E R S O N N E L = 24 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
F O S C - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
PCB - polychlorinated biphenyl 
ppm - parts per million 
P R P s - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.org/portagecreekarea. 

6.2 Reporting Schedule 
The next P O L R E P will be generated in approximately 2 weeks. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.org/portaqecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.qov/Reqion5/cleanup/kalproject/index.htm. 

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\portagecreek... 10/1/2012 













pi 'I 

- a ' t 

p. t $ J 




